

Network Diagram





User Training

Start: Mon 12/2/24 ID: 26

Finish: Thu 12/5/24 Dur: 4 days

Res: Trainer[200%]

Post-Deployment Monitoring

Start: Mon 12/9/24 ID: 30

Finish: Wed 12/11/24 Dur: 3 day

Res: DevOps Engineer, Compute

Technical Documentation

Start: Mon 12/2/24 ID: 27


Finish: Fri 12/6/24 Dur: 5 days


Res: Documetation Specialist, A4 papers [40 No sheets]


Training and Documentation Completed

Milestone Date: Fri 12/6/24

ID: 28







Start: Wed 10/23/24 ID: 14

Finish: Fri 11/1/24 Dur: 8 days

Res: Mobile App Developer, Computer 3

Development Completed

Milestone Date: Fri 11/1/24

ID: 15

Unit Testing

Start: Mon 11/4/24 ID: 17

Finish: Mon 11/11/24 Dur: 6 days

Res: QA Engineer[200%], Computer 1

Computer 2

Integrati

Start: Tu

Finish: F

Res: QA

on Testing
e 11/12/24 ID: 18
ri 11/15/24 Dur: 4 days
Engineer, Computer 3

User Acceptance Testing (UAT) Start: Mon 11/18/24 ID: 19 Finish: Fri 11/22/24 Dur: 5 days Res: QA Engineer, Computer 3

Staging Enviroment Setup Start: Mon 11/25/24 ID: 22 Finish: Tue 11/26/24 Dur: 2 days

Res: DevOps Engineer, Computer 1

Testing Completed

Milestone Date: Fri 11/22/24

ID: 20